

Communication

Date	2 July 2026
Team ID	XXXXXX
Project Name	RISING WATERS
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for the successful development of the RISING WATERS project. The team communicates regularly to discuss project progress, analyze flood prediction data, resolve issues, and coordinate tasks. Communication with mentors and stakeholders ensures timely feedback and successful project completion

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Microsoft Teams / WhatsApp	Team Members	Discuss daily tasks and progress
2	Progress Update	Weekly	Google Meet	Team & Mentor	Share weekly project updates
3	Issue / Bug Discussion	As Needed	GitHub / WhatsApp	Developers	Resolves coding and technical issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Team, Mentor & Stakeholder	Review project progress and feedback
5	Final Demo Rehearsal	Once	Microsoft Teams	Entire Team	Prepare for final project demonstration

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Delay in collecting flood and rainfall data	Used reliable datasets and coordinated with team members to update missing information
2	Miscommunication during task allocation	Conducted regular meetings and updated tasks using GitHub and WhatsApp