

Initial Project Planning Template

Date	30 June 2026
Team ID	XXXXXX
Project Name	RISING WATERS
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Registration	USN-1	As a user, I can register by entering my name, email, password, and location.	2	High	Team Member 1	30-06-2026	03-07-2026
Sprint-1	User login	USN-2	As a user, I can log in using my email and password.	1	High	Team Member 2	30-06-2026	03-07-2026
Sprint-2	Water Level Monitoring	USN-3	As a user, I can view real-time water level information.	2	High	Team Member 3	04-07-2026	07-07-2026
Sprint-1	Flood Risk Prediction	USN-4	As a user, I can see flood risk prediction based on rainfall and water level data.	3	High	Team Member 4	04-07-2026	07-07-2026

Sprint-1	Alerts & Notifications	USN-5	As a user, I receive flood warning notifications when the water level crosses the danger limit.	2	High	Team Member 5	08-07-2026	11-07-2026
----------	------------------------	-------	---	---	------	---------------	------------	------------